
AnalysisPerformance Measure

Objective

CIP Projects – Projects completed on time, estimated 
completion date in contract documents.  If a study or estimate is 
date in SOSS.

The projected completion date is set at the Pre-Construction 
Conference.

The goal is 100% on time.

2010-HC Facilities Department – Completed Projects – Time Analysis
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